
Witeo Witco Corporation
One American-Lane
Greenwich, CT 06831-2559
(203) 552-2000
(203) 552-2010 Fax

28 June 1996
Reference: 31024.04.01

Mr. Eric Newman
EPA Remedial Project Manager
United States Environmental Protection Agency
Region ffl-DE/MD Remedial Section (3HW42)
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report 6/16/96 through 6/30/96
Response Action Plan Implementation
Halby Chemical Superfund Site
Wilmington, DE

Dear Mr. Newman:

In accordance with Section 8.7 of the Administrative Order for Removal
•Response Action (EPA Docket No. m-95-55-DC) for the Halby Chemical
Site, Witco Corporation hereby submits a list of activities conducted from
16 June 1996 through 30 June 1996 and a list of planned activities for the
next reporting period (1 July 1996 through 15 July 1996).

Activities Conducted During This Reporting Period

1. The Response Action Report (RAR) was completed and submitted to
EPA on 28 June 1996. .

2. The Laboratory Treatability Study, performed by Fahrenthold & -
Associates and ECD, continued during this period.

3. A site inspection was made on 26 June 1996. There were no items of
concern observed.

4J The evaluation of remedial/removal options continued.
5. An EPA/Witco meeting to discuss the Project direction, the findings

of the Laboratory Treatability Study, the risk assessment findings,
and the project schedule was conducted on 28 June.

6. The transition of project responsibilities from Langan to ERM was
completed.
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Planned Activities for the Next Reporting Period . . . . . . . . . . . . . . . .
.1. The Laboratory Treatability Study will be concluded during this

reporting period, A Treatability Study Summary Progress Report
will be submitted to EPA on 2 July 1996.

2. A Final Laboratory Treatability Study Report will be submitted
following EPA's review of the Laboratory Treatability Study Report.

3. Preparation for the Field Treatability Study will begin during this
period, which will include developing a Field Treatability Study
Work Plan, contractor bid packages, and contractor interviews.

4. The evaluation of the remedial/removal options will continue.
Contractors will continue to be interviewed for future remedial
activities.

If you have any questions or need additional information, feel free-to call.

Sincerely,

Raj Vyas
Project Coordinator

RV
cc: Jane Biggs-Sanger, DNREC

Robert Root, CH2MHill
Valerie Hahn, BCC
James Nortz, Witco
Bill Mercuric, Langan
Marc Gold, Manko
Paul Fahrenthold, Fahrenthold
Rich Dulcey, ERM


